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Sanga, Ravi

From: Dyer, Miles [mdyer@JorgensenForge.com]

Sent: Saturday, February 15, 2014 8:55 AM

To: - 'Ernst, William D' (william.d.ernst@boeing.com) (william.d.ernst@boeing.com)
(william.d.ernst@boeing.com); Sanga, Ravi; Amy Essig Desai

Cc: ' Bradley M. Marten; Brian K. Ferrasci-O'Malley; Christopher Schraff
(cschraff@porterwright.com); Jeff B. Kray

Subject: FW: 10-2011-0017 JFOS / 20140214 Progress Report

Attachments: JFOS_20140213_Barge Mobe.JPG

FYI — please see the following Coffer Dam summary report for the week of 2-12 thru 2-14:

Miles Dyer
Director, Environmental Programs
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Jorgensen Forge Corporation
8531 East Marginal Way South
Seattle, Washington 98108
Office Ph#: (206) 965-1352
Mobile: (740) 777-7808

Fax: (206) 357-1071
mdyer@jorgensenforge.com

From: Dee Gardner [mailto:dgardner@soundearthinc.com]
Sent: Friday, February 14, 2014 3:00 PM

To: Dyer, Miles

Subject: 10-2011-0017 JFOS / 20140214 Progress Report

Miles,
Please find below a summary of work completed this week on the sheet pile wall installation project at Jorgensen Forge
Outfall Site (JFOS), and activities anticipated for next week.

Work completed this week site included site preparation activities of survey control, construction layout, and clearing
debris from the bank.

Wednesday, February 12, 2014
e  Pacific Pile & Marine (PP&M) onsite with survey crew (Terrasond) to survey and mark shore-side interior
corners of the coffer dam.
e On behalf of JFC, Axis Survey & Mapping (Axis) related Terrasond’s construction layout to the structural grid and
existing survey control points and hubs, and double-checked the contractor’s layout.
e  Closest benchmarks are located off property in Marginal Way South, so layout required the entire day.

Thursday, February 13, 2014

s Terrasond returned to finish control surveying and locate shore-side corner hubs and offset hub lines.

e PP&M mobilized two barges to the Outfall Site and removed rip rap, boulders, and other obstructions that
would impede sheet installation along the alignment of the northeast wall (Grid ‘C’). PP&M staged removed
materials on barge for later replacement. '
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e PP&M placed approximately 17.5 cubic yards of sand along the shoreline where the east wall will be installed
and into the river along the north and south wall corners, as a preventative measure for turbidity control.

o Terrasond installed NE and SE interior wall corner hubs and offset lines.

¢ PP&M barges departed the site for the day and headed down river by 1622.

ANTICIPATED WORK FOR WEEK ENDING FEBRUARY 21, 2014:
¢ Install templates and verify template layout Monday and Tuesday
e  Begin installation of sheet pile wall system Wednesday -

If you have questions or require additional information please e-mail or call me at 206.351.2412.
Regards,
Dee

Deborah Gardner
Associate Geologist
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SoundEarth Strategies, Inc.

2811 Fairview Ave East, Suite 2000
Seattle, Washington 98102

Main: 206.306.1900

Direct: 206.436.5913

Mobile: 206.351.2412
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This Email message contained an attachment named

image001l.jpg
which may be a computer program. This attached computer program could
contain a computer virus which could cause harm to EPA's computers,
network, and data. The attachment has been deleted.

This was done to limit the distribution- of computer viruses introduced
into the EPA network. EPA is deleting all computer program attachments
sent from the Internet into the agency via Email.

If the message sender is known and the attachment was legitimate, you
should contact the sender and request that they rename the file name
extension and resend the Email with the renamed attachment. After
receiving the revised Email, containing the renamed attachment, you can
rename the file extension to its correct name.

For further information, please contact the EPA Call Center at
(866) 411-4EPA (4372). The TDD number is (866) 489-4900.
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